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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Instantaneous 
SARB

January 9 January 23* January 30 Support Terra Edition2A CRS processing. X

TISA Gridding January 16 January 30 February 6 Modifications to the FSW HDF PGE.

ERBE-like N/A February 6 February 6 Support Aqua Edition2 processing.  Spectral 
response function files for 06/18/02-10/31/03 are 
needed.

TISA Averaging January 23 February 6* February 13 Support Terra Edition2A SRBAVG processing.

Synoptic SARB January 23 February 6 February 13 Support Terra Beta1 SYNI processing.  Full 
delivery since the TRMM processing problem 
will also be corrected.

Regrid MOA Late March Delta delivery.

Inversion Late March Support Aqua Edition1A processing.

Clouds Late March Support Aqua Edition1A processing.

TISA Averaging ??? Support TRMM Edition2C and Terra Edition2A 
TSI processing.

Synoptic SARB Late May Support TRMM and Terra Beta2 SYNI process-
ing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.
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* indicates critical deliveries.

Instantaneous 
SARB

??? Support Aqua Beta1 CRS processing.

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)


